





WP2 – Communication Activities

All the things left

Ferenc Laki, PP4 - WPRED 5th Partner Meeting, Tulcea

















2. ARE WE IN TIME? - YES! ©

			Period 1	Period 2	Period 3	Period 4	Period 5	TOTAL
WP2				2013.04.01	2013.07.		2014.07.0	10 11/12
Concrete outputs	Responsible partner	Participating partners		2013.06.30	2013.12.	2014.06.3		until the end of the project
O2.1.1. Communication plan	ERDF PP4 - WPRED	all other PPs	1					1
O2.2.1. Press conferences	ERDF PP4 - WPRED	together with hosts of kick off, mid- term, final confernce			1	1+1	1	3+1
O2.2.2. Press releases	ERDF PP4 - WPRED	together with LP	1		1		1	3
O2.2.3. Media contact list (database)	ERDF PP4 - WPRED	all other PPs			1			1
O2.3.1. Project website	ERDF PP2 – BGLD	LP, WPLeaders, all other PPs		1				1
O2.3.2. Project brochure	ERDF PP5 - BBTDM	LP, WPLeaders, all other PPs					1	1
O2.3.3. Project newsletters	ERDF PP4 – WPRED	LP, WPLeaders, all other PPs	1		1		1	3
O2.4.1. Project mid-term conference	ERDF PP3 – BSGR	LP, PP4, all other PPs			1			1
O2.4.2. Project final conference	IPA-I PP2 - RARIS	LP, PP4, all other PPs					1	1







1. PRESS CONFERENCE – 2.2 Media communication

OP 2.2.1

- First press conference was organized after the mid-term conference, second one in Veszprém on the partner meeting.
- One extra held in Szombathely by the WP leader on 28th April 2014.
- Third one during the final conference in Belgrade.

2. PRESS RELEASE – 2.2 Media communication

OP 2.2.2

the third press release will be written before the final conference









3. WEBSITE- 2.3 Non-media communication

transdanube.eu





Transdanube

Interactive www.danubetoure

Sustainable Transport & Tourism along the Danube online now!

The Danube is passing ten countries on its way to the Black Sea. Therefore it is one of the most transnational rivers in the world. It is a river full of history and an important interlink between the regions of South East Europe. Nevertheless has the rivers role as a connecting transport axis between the regions long been limited.









4. PROJECT BROCHURE – 2.3 Non-media communication

OP 2.3.2

 – PP5 – BBTDM is working on it, it will be ready for the final conference

FACTSHEETS

- Transnational and regional marketing strategy (WP5)
- Tourist packages (WP5)
- Mobility offers (WP4)
- Transnational cooperation (WP6)
- Who makes it? WP leaders??









5. THIRD NEWSLETTER – 2.3 Non-media communication

OP 2.3.3

- Will be released in September by WP leader with support of LP and all the partners
- Contains the findings of the Final Conference
- Contains all the outputs of the project and the future scenarios









6. FINAL CONFERENCE – 2.4 Mid-term and final conference

OP 2.4.2

- Organized by IPA-PP2 RARIS Vladan
- 08-11. September 2014, Belgrade, Serbia
- **DAY 1** Last Steering Committee Meeting
- **DAY 2** Final conference, public participation

 Afternoon beginning of the study tour
- **DAY 3** Whole day study tour
- **DAY 4** Morning/afternoon study tour; evening departure

Tell Vladan the participants for the meeting and the study tour ASAP!









4. TASKS - WHAT-WHO-UNTIL

WHAT	WHO	UNTIL
2.2 Publish press releases in the 4th period about the project	LP, other PPs if possible	15/06/2014
2.2 Publish at least two press releases in the 5th period about the project	All PPs	25/09/2014
2.2 Organize press conference	IPA PP2	08/09/2014
2.2 Write 3rd press release	PP4	01/09/2014
2.3 Finish project brochure	PP5	01/09/2014
2.3 Make factsheets for the folder	WP leaders	30/06/2014
2.3 Write 3rd newsletter	PP4	20/09/2014
2.4 Organization of final conference	IPA PP2	08/09/2014

westpannon







Thank you for your kind attention!





